COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 15/ 2013

ESTI MATE SUMVARY 16: 35: 26
CONTI D: C19033R ESTI MATE NO 0002 PROG SPEC YR 2005
PCN. 19033R- Bl D COFRS REPCRTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 36.5 DAYS TI ME ALLOW 55 WORK DAYS
SH 149 SPRI NG CREEK PASS MAJCR NMAI NTENANCE TREATMENT PERCENT TI ME: 66. 36 ORI G TI ME ALLOW 55 WORK DAYS

PRQJIECT NO STA 149A- 024
SH 149 SPRI NG CREEK PASS MAJCR NMAI NTENANCE TREATMENT

NAVE OF ROAD: 149A
PRQJECT COUNTI ES: H NSDALE
CONTRACTOR:
| NTERMOUNTAI N SLURRY SEAL, | NC. PAY PERI OD ENDI NG 10/ 04/ 2013 DATE TI ME STARTED 06/ 17/2013
585 WEST BEACH ST. DATE LET 11/ 15/ 2012 DATE WORK BEGAN 06/ 17/ 2013
DATE AWARDED 11/ 23/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 13/ 2012 DATE ACCEPTED
WATSONVI LLE CA 95076 831-724- 1011 DATE NOTI CE TO PROCEED 06/ 17/ 2013
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMT: $ 3,434, 051. 42 PARTI Cl PATI NG $ 2,357,974. 36 $ 654, 266. 79
AWARD PRQIECT AMT: $  3,371,000.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 68. 66% TOTAL EARNI NGS 2,357, 974. 36 654, 266. 79
FUNDS AVAI LABLE: $ 1,076,077.06 STOCKPI LED MATERI ALS 18, 339. 14 18, 339. 14

GROSS EARNI NGS 2,376, 313. 50 672, 605. 93
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -50, 565. 00 -7,071. 37

SECURI TI ES ENCUVBERED 0. 00 0. 00

NET EARNI NGS 2,325, 748. 50 665, 534. 56

LI QUI DATED DAMAGES 0.00 0. 00

AUTOPAY ADJUSTNENT 0. 00 0.00

AVOUNT DUE 2,325, 748. 50 665, 534. 56

OTHER ADJUSTMENTS 0. 00 0. 00

PAMENT DE s 665,534.56

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19033R

PCN: 19033R-BI D

PRQJECT: STA 149A- 024

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-01130 *Renoval of Quardrail Type 3

0010 203-01500

Bl adi ng

0015 203-01597

Pot hol i ng

0020 208-00005

Er osi on Log

0025 403-09500

*Furni sh Hot M x Asphal t

0030 405-00100

0035 408-01000

0040 409-01010

*Cover Coat Material (Type I)

0040 MATERI AL ALLOWANCE

0045 411-10217

Enul si fied Asphalt (CRS-2P)

0050 411-90010 *Asphal t Rej uvenating Agent

*Heating and Reni xi ng Treat nent

*Hot Poured Joint and Crack Seal ant

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

2,890. 000
LF
2.50000
0. 000
HOUR
125. 00000
0. 000
HOUR
100. 00000
0. 000
LF
1. 00000
1, 927. 600
TON
65. 00000
196, 979. 000
SY
7. 75000
11. 650
TON
7, 500. 00000
3, 565. 000
TON
25. 00000
TON
6. 40000
700. 000
TON
350. 00000
15, 448. 000
GAL

4. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

2,890. 000
0. 000
2,890. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 483. 290
444,310
1, 927. 600

144, 755. 000
52, 224. 000
196, 979. 000

0. 000
11. 650
11. 650

0. 000
594. 000
594. 000

0. 000
2,865. 491
2,865. 491

0. 000
150. 280
150. 280

11, 913. 000
3, 535. 000
15, 448. 000

Page 2
ESTI MATE RUN 10/ 15/ 2013

16: 35: 26
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
7,225.00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
28, 880. 15
125, 294. 00
404, 736. 00
1, 526, 587. 25
87, 375. 00
87, 375. 00
14, 850. 00
14, 850. 00
18, 339. 14
18, 339. 14
52, 598. 00
52, 598. 00
14, 140. 00
61, 792. 00



CONTI D C19033R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19033R-BI D ESTI MATE RUN 10/ 15/ 2013
PRQJECT: STA 149A- 024 ESTI MATE NO 0002 16: 35: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0055 606- 00301 *Quardrai | Type 3 (6-3 Post Spacing) 2,513. 000 2,513. 000
LF 0. 000 0. 00
25. 00000 2,513. 000 62, 825. 00
0060 606- 02005 *End Anchor age (Fl ared) 10. 000 10. 000
EACH 0. 000 0. 00
2,500. 00000 10. 000 25, 000. 00
0065 626- 00000 *Mobi | i zat i on 1. 000 0. 304
LS 0. 000 0. 00
835, 262. 50000 0. 304 253, 919. 80
0070 627-00005 *Epoxy Pavement Mar ki ng 925. 000 0. 000
GAL 0. 000 0. 00
70. 00000 0. 000 0. 00
0075 627-00011 *Pavenent Marking Paint (Waterborne) 1, 464. 000 715. 000
GAL 749. 000 14, 980. 00
20. 00000 1, 464. 000 29, 280. 00
0080 630-00000  *Fl aggi ng 1, 325. 000 765. 750
HOUR 411. 500 30, 862. 50
75. 00000 1,177. 250 88, 293. 75
0085 630-00001 *Pilot Car Qperation 800. 000 190. 750
HOUR 165. 000 4,125. 00
25. 00000 355. 750 8,893.75
0090 630- 00007 *Traffic Control Inspection 28. 000 14. 000
DAY 4.000 400. 00
100. 00000 18. 000 1, 800. 00
0095 630-00012 *Traffic Control Managenent 50. 000 19. 000
DAY 14. 000 4, 200. 00
300. 00000 33. 000 9, 900. 00
0100 630-80341 *Construction Traffic Sign (Panel Size A) 15. 000 7. 000
EACH 5. 600 308. 00
55. 00000 12. 600 693. 00
0105 630-80342 *Construction Traffic Sign (Panel Size B) 62. 000 13. 000
EACH 14. 000 840. 00
60. 00000 27.000 1, 620. 00



CONTI D C19033R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19033R-BI D ESTI MATE RUN 10/ 15/ 2013
PRQJECT: STA 149A- 024 ESTI MATE NO 0002 16: 35: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 630-80343 *Construction Traffic Sign (Panel Size O 8. 000 4. 000
EACH 3. 200 224.00
70. 00000 7.200 504. 00
0115 630- 80359 *Portabl e Message Sign Panel 166. 000 62. 000
DAY 34. 000 2,380. 00
70. 00000 96. 000 6, 720. 00
0120 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 5. 000
EACH 4. 000 60. 00
15. 00000 9. 000 135. 00
0125 630- 80380 *Traffic Cone 250. 000 52.500
EACH 42. 000 420. 00
10. 00000 94.500 945. 00
0130 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0135 700- 70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0140 700-70011 F/ A Partnering 4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0145 700-70016 F/ A Fuel Cost Adj ustnent -23,534. 270 -23,534. 270
FA -7,111. 860 -7,111. 86
1. 00000 - 30, 646. 130 - 30, 646. 13
0150 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0155 700-70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700- 70025 F/' A Quality Incentive Paynent -2,110. 060 -2,110. 060
FA 0. 000 0. 00

1. 00000 -2,110. 060 -2,110. 06



CONTI D: C19033R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19033R-BI D ESTI MATE RUN 10/ 15/ 2013
PRQJECT: STA 149A- 024 ESTI MATE NO. 0002 16: 35: 26
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0165 700- 70595 F/ A DRB On- Demand Conmi ttee 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0185 203-01580 Truck Added by MCR #1, CO #3 68. 000 68. 000
HOUR 0. 000 0. 00
110. 00000 68. 000 7, 480. 00
CAT 0200 CURRENT AMI $ 3,417,051.42 % 672,605.93$ 2,359, 313.50
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0170 620-00001 Field Office (dass 1) 1. 000 1.000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0175 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0180 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
CAT 0400 CURRENT AMI  $ 17, 000.00 $ 0.00$ 17, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 3,434,051.42$

672, 605.93$ 2,376, 313.50



